



# Owatonna Beltline Corridor Study Project Schedule

TIMELINE

Description	2010												2011							
	Jan	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.
<b>Project Management</b>		[Brown bar spanning Feb. 2010 to Aug. 2011]																		
<b>Public and Agency Involvement</b>		[Brown bar spanning Feb. 2010 to Aug. 2011]																		
Beltline Technical Advisory Committee (BTAC) Meetings		●	●	●		●	●	●	●		●						●			
News Releases				★	★		★				★									
Public Open House Meetings				●	●				●											
County Board Meetings / Workshops					①	②	③		③	④					⑤	④			⑤	⑥
<b>Traffic Projections</b>		[Brown bar spanning Feb. 2010 to May 2010]																		
<b>Alternatives Analysis</b>		[Brown bar spanning Feb. 2010 to Sept. 2010]																		
<b>Surveys and Mapping</b>		[Brown bar spanning March 2010 to Dec. 2010]																		
<b>Preliminary Engineering (Plan/Profiles)</b>		[Brown bar spanning Sept. 2010 to July 2011]																		
Conceptual Geometrics, Profiles, Cross-sections		[Brown bar spanning Nov. 2010 to Feb. 2011]																		
Preliminary Layouts for Review		[Brown bar spanning Dec. 2010 to April 2011]																		
Revised Layouts		[Brown bar spanning March 2011 to June 2011]																		
<b>Study Report</b>		[Brown bar spanning June 2011 to Aug. 2011]																		